

STATINTL

STATINTL

16 JUNE 1961.

CGM

TPDS File

SUBJECT: LARGE AREA RECORD READER (LARR D2)
MONTHLY PROGRESS REPORT No. 4.

STATINTL REFERENCE: [REDACTED]

GENTLEMEN:

1.0 INTRODUCTION.

STATINTL

1.1 IN COMPLIANCE WITH THE GENERAL PROVISIONS (CLAUSE 26) OF CONTRACT NO. [REDACTED] WE HEREBY SUBMIT THE FOURTH MONTHLY PROGRESS REPORT COVERING THE PERIOD FROM 25 APRIL 1961 TO 24 MAY 1961, ON THE DESIGN AND FABRICATION OF THE LARGE AREA RECORD READER DESCRIBED IN [REDACTED] DESIGN SPECIFICATION No. DS-1144B.

STATINTL

2.0 CONFORMITY OR NONCONFORMITY TO WORK SCHEDULE.

2.1 DUE TO DELAYS OF COMPONENT DELIVERIES, DELIVERY OF THE LARR-PIGMI SYSTEM HAS BEEN SCHEDULED FOR 17 JULY 1961.

3.0 SUMMARY OF WORK PROGRESS DURING THE PERIOD FROM 25 APRIL 1961 TO 24 MAY 1961.

3.1 NINETY PERCENT OF ALL DRAFTING IS COMPLETE.

STATINTL

3.2 NINETY PERCENT OF ALL FABRICATED PARTS IS COMPLETE.

3.3 ALL COMPONENTS HAVE BEEN RECEIVED.

3.4 SUB-ASSEMBLIES ARE 75% COMPLETE.

3.5 THE TOP ASSEMBLY WAS STARTED THE FIRST WEEK IN JUNE.

4.0 CONCLUSION.

4.1 WORK IS PROCEEDING TO SCHEDULE.

STATINTL

C.C. [REDACTED]
CONTRACTING OFFICER.

DECLASS REVIEW by NIMA/DOD